
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 08.23.2016

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 11.20.2014

12.01.2014

01.19.2015

Date Let:

BLAIR SOUTH

11.13.2014

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 01.19.2015

Date Project Completion:

Counties

WASHINGTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

21791A
000

STP-133-3(103) 133 13.09 19.12 GRAD CONC PAVE CULV
SEED ELEC
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$26,714,222.28

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $19,751,463.77 $19,599,054.71 $152,409.06
Stockpiled Materials $190,942.19 $192,137.87 $-1,195.68

Gross Earnings $19,942,405.96 $19,791,192.58 $151,213.38
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $19,942,405.96 $19,791,192.58 $151,213.38

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-147,322.13 $-147,322.13 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$147,322.13 $.00

Payment

-$147,322.13

$19,795,083.83 $19,643,870.45 $151,213.38

$.00 $.00 $.00

74%

% Time Comp

% Dollar Comp

58%

$26,496,310.19

08.18.2016 08.19.2016

08.19.2016

Zelensky, Rich

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

08.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      836,433.92 1.000 836,433.92

0.000 0.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0064 

1009.00      367,941.08 1.000 367,941.08

0.000 0.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 0065 

1010.00      5.25 820,904.000 4,309,746.00

820,904.000 4,309,746.00

808,292.000 4,243,533.00

0.000 0.00

0003

CY  EXCAVATION
0003 0066 

1010.01      8.40 2,002.000 16,816.80

2,002.000 16,816.80

1,684.000 14,145.60

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1010.10      6.83 123,083.000 840,656.89

123,083.000 840,656.89

1,660.690 11,342.51

0.000 0.00

0005

CY  EXCAVATION, BORROW
0005 

1010.50      8.40 1,337.000 11,230.80

1,337.000 11,230.80

394.000 3,309.60

0.000 0.00

0006

CY  REMOVAL OF UNSUITABLE MATERIAL
0006 0067 

1011.00      30.00 3,776.000 113,280.00

3,776.000 113,280.00

3,761.500 112,845.00

0.000 0.00

0007

MGALWATER
0007 0068 

1012.00      162.97 312.000 50,846.64

312.000 50,846.64

0.000 0.00

0.000 0.00

0008

EACHRIGHT-OF-WAY MARKERS
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1030.02      6.85 68,667.000 470,368.95

68,667.000 470,368.95

68,667.000 470,368.95

0.000 0.00

0009

CY  EMBANKMENT FOR SURCHARGE
(ESTABLISHED QUANTITY)

0009 

1041.00      0.68 581,041.000 395,107.88

581,041.000 395,107.88

175,000.000 119,000.00

0.000 0.00

0010

SY  SALVAGING AND PLACING TOPSOIL
0010 0069 

1043.50      21.05 32.000 673.60

32.000 673.60

55.100 1,159.86

0.000 0.00

0011

SY  RIPRAP FILTER FABRIC
0011 

1043.69      32.38 4,569.000 147,944.22

4,569.000 147,944.22

7,675.650 248,537.55

0.000 0.00

0012

SF  REINFORCED SOIL SLOPE
0012 

1101.00      6.67 16,712.000 111,469.04

16,712.000 111,469.04

13,676.777 91,224.10

0.000 0.00

0013

SY  REMOVE PAVEMENT
0013 0070 

1102.00      5.69 62,032.000 352,962.08

62,032.000 352,962.08

34,667.607 197,258.67

0.000 0.00

0014

SY  REMOVE ASPHALT SURFACE
0014 0071 

1106.00      6.67 3,956.000 26,386.52

3,956.000 26,386.52

70.804 472.26

0.000 0.00

0015

SY  REMOVE DRIVEWAY
0015 

1122.01      6.67 155.000 1,033.85

155.000 1,033.85

190.252 1,268.98

0.000 0.00

0016

SY  REMOVE CONCRETE MEDIAN SURFACING
0072 

1124.00      5,250.08 1.000 5,250.08

1.000 5,250.08

1.000 5,250.08

0.000 0.00

0017

EACHREMOVE BUILDING

FROM STATION 383+15 - STATION 383+80 RT.

0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1124.01      105.00 1.000 105.00

1.000 105.00

0.000 0.00

0.000 0.00

0018

EACHREMOVE BUILDING

FROM STATION 383+18 - STATION 383+94 LT.

0017 

1124.02      1,575.02 1.000 1,575.02

1.000 1,575.02

0.000 0.00

0.000 0.00

0019

EACHREMOVE BUILDING

FROM STATION 384+10 - STATION 384+30 RT.

0018 

1124.03      105.00 1.000 105.00

1.000 105.00

0.000 0.00

0.000 0.00

0020

EACHREMOVE BUILDING

FROM STATION 384+53 - STATION 384+84 LT.

0019 

1124.04      105.00 1.000 105.00

1.000 105.00

1.000 105.00

0.000 0.00

0021

EACHREMOVE BUILDING

FROM STATION 605+86 - STATION 606+57 RT.

0020 

1124.05      105.00 1.000 105.00

1.000 105.00

1.000 105.00

0.000 0.00

0022

EACHREMOVE BUILDING

FROM STATION 606+60 - STATION 607+05 RT.

0021 

1124.06      1.05 1.000 1.05

1.000 1.05

0.000 0.00

0.000 0.00

0023

EACHREMOVE BUILDING

AT STATION 375+60

0022 

1124.07      1.05 1.000 1.05

1.000 1.05

0.000 0.00

0.000 0.00

0024

EACHREMOVE BUILDING

AT STATION 376+20

0023 

1124.08      1.05 1.000 1.05

1.000 1.05

0.000 0.00

0.000 0.00

0025

EACHREMOVE BUILDING

AT STATION 376+40

0024 

1124.09      1.05 1.000 1.05

1.000 1.05

0.000 0.00

0.000 0.00

0026

EACHREMOVE BUILDING

AT STATION 376+80

0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1124.10      1.05 1.000 1.05

1.000 1.05

0.000 0.00

0.000 0.00

0027

EACHREMOVE BUILDING

AT STATION 377+00

0026 

1124.11      1.05 1.000 1.05

1.000 1.05

0.000 0.00

0.000 0.00

0028

EACHREMOVE BUILDING

AT STATION 377+00

0027 

1125.00      10,500.16 1.000 10,500.16

1.000 10,500.16

1.000 10,500.16

0.000 0.00

0029

EACHCLEAR TRACT

FROM STATION 381+80 - STATION 385+50 LT.

0028 

1125.01      15,750.24 1.000 15,750.24

1.000 15,750.24

1.000 15,750.24

0.000 0.00

0030

EACHCLEAR TRACT

FROM STATION 382+30 - STATION 385+00 RT.

0029 

1125.02      15,750.24 1.000 15,750.24

1.000 15,750.24

1.000 15,750.24

0.000 0.00

0031

EACHCLEAR TRACT

FROM STATION 605+50 - STATION 607+50 RT.

0030 

1125.03      26,250.40 1.000 26,250.40

1.000 26,250.40

0.000 0.00

0.000 0.00

0032

EACHCLEAR TRACT

FROM STATION 373+50 - STATION 377+80 LT.

0031 

1701.24      24.24 648.000 15,707.52

648.000 15,707.52

340.000 8,241.60

0.000 0.00

0033

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0032 

1701.36      37.94 132.000 5,008.08

132.000 5,008.08

132.000 5,008.08

0.000 0.00

0034

LF  36" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0033 

1701.42      56.94 92.000 5,238.48

92.000 5,238.48

92.000 5,238.48

0.000 0.00

0035

LF  42" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3275.20      9.03 77,025.000 695,535.75

77,025.000 695,535.75

16,411.735 148,197.97

0.000 0.00

0036

SY  CRUSH CONCRETE PAVEMENT
0035 0073 

4018.00      365.33 1.000 365.33

1.000 365.33

0.000 0.00

0.000 0.00

0037

EACHTAPPING EXISTING STRUCTURE
0036 

4040.00      48.94 8.000 391.52

8.000 391.52

4.000 195.76

0.000 0.00

0038

EACHREMOVE HEADWALLS FROM CULVERTS
0037 

4050.01      1.29 718.000 926.22

718.000 926.22

414.000 534.06

0.000 0.00

0039

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0038 

4100.06      1,318.86 2.000 2,637.72

2.000 2,637.72

1.500 1,978.29

0.000 0.00

0040

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0039 

4105.59      833.88 15.150 12,633.28

15.150 12,633.28

7.800 6,504.26

7.800 6,504.26

0041

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0040 

4130.06      7,378.32 0.030 221.35

0.030 221.35

0.000 0.00

0.000 0.00

0042

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0041 

4150.00      0.68 224.000 152.32

224.000 152.32

168.000 114.24

0.000 0.00

0043

LB  REINFORCING STEEL FOR HEADWALL
0042 

4155.50      0.68 1,092.000 742.56

1,092.000 742.56

600.000 408.00

535.000 363.80

0044

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.18      212.08 14.000 2,969.12

14.000 2,969.12

2.000 424.16

0.000 0.00

0045

EACH18" FLARED-END SECTION
0044 

4310.24      218.17 6.000 1,309.02

6.000 1,309.02

6.000 1,309.02

0.000 0.00

0046

EACH24" FLARED-END SECTION
0045 

4360.42      851.05 2.000 1,702.10

2.000 1,702.10

0.000 0.00

0.000 0.00

0047

EACH42" METAL FLARED-END SECTION
0046 

6105.01      72.11 10.000 721.10

10.000 721.10

18.480 1,332.59

0.000 0.00

0048

TON ROCK RIPRAP, TYPE A
0047 

7017.00      2.50 7,303.000 18,257.50

7,303.000 18,257.50

5,416.000 13,540.00

0.000 0.00

0049

LF  REMOVE GUARDRAIL
0048 

7308.00      2,625.04 1.000 2,625.04

1.000 2,625.04

0.000 0.00

0.000 0.00

0050

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0049 

L006.00      131.25 121.000 15,881.25

121.000 15,881.25

92.597 12,153.36

0.000 0.00

0051

ACRECOVER CROP SEEDING
0050 0074 

L019.13      1.26 12,518.000 15,772.68

12,518.000 15,772.68

119,018.293 149,963.04

0.000 0.00

0052

SY  EROSION CONTROL, CLASS 1D
0051 

L019.14      1.73 3,316.000 5,736.68

3,316.000 5,736.68

4,173.764 7,220.61

0.000 0.00

0053

SY  EROSION CONTROL, CLASS 1E
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      3.94 4,755.000 18,734.70

4,755.000 18,734.70

17,943.594 70,697.77

0.000 0.00

0054

SY  EROSION CONTROL, CLASS 2A
0053 0075 

L019.22      10.24 512.000 5,242.88

512.000 5,242.88

119.691 1,225.64

0.000 0.00

0055

SY  EROSION CONTROL, CLASS 2C
0054 

L020.50      183.75 62.000 11,392.50

62.000 11,392.50

47.000 8,636.25

0.000 0.00

0056

SY  TRANSITION MAT
0055 

L022.11      2.21 15,736.000 34,776.56

15,736.000 34,776.56

1,379.000 3,047.59

0.000 0.00

0057

LF  FABRIC SILT FENCE-LOW POROSITY
0056 

L022.81      2.21 4,160.000 9,193.60

4,160.000 9,193.60

15,509.303 34,275.56

0.000 0.00

0058

LF  SILT CHECK, TYPE 1-HIGH
0057 0076 

L022.83      3.10 2,148.000 6,658.80

2,148.000 6,658.80

2,969.046 9,204.04

0.000 0.00

0059

LF  SILT CHECK, TYPE 2-HIGH
0058 

P070.12      18.64 100.000 1,864.00

100.000 1,864.00

643.400 11,992.98

0.000 0.00

0060

LF  12" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0059 

P300.24      24.24 276.000 6,690.24

276.000 6,690.24

238.000 5,769.12

0.000 0.00

0061

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0060 

P300.42      66.14 84.000 5,555.76

84.000 5,555.76

78.000 5,158.92

0.000 0.00

0062

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.18      28.58 1,281.000 36,610.98

1,281.000 36,610.98

955.000 27,293.90

11.000 314.38

0063

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0062 

P402.24      24.24 361.000 8,750.64

361.000 8,750.64

361.000 8,750.64

0.000 0.00

0064

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0063 

A699.90      53,545.10 0.000 0.00

1.000 53,545.10

1.000 53,545.10

0.000 0.00

4012

EACHREMOVE

Remove unsuitable material at Sta 629+00 Lt to
Sta 630+00 Lt.

4012 

0030.10      819,705.24 0.000 0.00

1.000 819,705.24

1.000 819,705.24

0.000 0.00

4015

LS  MOBILIZATION

NEW MOBILIZATION

4015 

0030.10      16,728.68 0.000 0.00

1.000 16,728.68

1.000 16,728.68

0.000 0.00

4016

LS  MOBILIZATION

NEW MOBILIZATION

4016 

1009.00      360,582.26 0.000 0.00

1.000 360,582.26

1.000 360,582.26

0.000 0.00

4017

LS  GENERAL CLEARING AND GRUBBING

NEW GENERAL CLEARING AND GRUBBING

4017 

1009.00      7,358.82 0.000 0.00

1.000 7,358.82

1.000 7,358.82

0.000 0.00

4018

LS  GENERAL CLEARING AND GRUBBING

NEW GENERAL CLEARING AND GRUBBING

4018 

A900.10      8,564.64 0.000 0.00

1.000 8,564.64

1.000 8,564.64

0.000 0.00

4027

EACHADDITIONAL WORK

Additional work due to a survey error at Sta 638+00
Lt to Sta 645+00 Lt

4027 

A581.00      466.16 0.000 0.00

1.000 466.16

1.000 466.16

0.000 0.00

4030

EACHINSTALL

Install and remove orange safety fence for
landowner at Sta 8454+50 Lt to Sta 8456+50 Lt

4030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3999.10      1,575.00 0.000 0.00

1.000 1,575.00

1.000 1,575.00

0.000 0.00

4035

LS  RESTORATION

Restoration, (Grading) for 404 area, Sta. 628 Rt,
restoration plan approved by C.O.E. on 9-18-15

4035 

L019.14      2.05 0.000 0.00

2,307.000 4,729.35

666.242 1,365.80

0.000 0.00

4036

SY  EROSION CONTROL, CLASS 1E

Erosion Control 1E, for 404 area Sta 628 Rt.
restoration plan approved by C.O.E. on 9-18-15

4036 

L022.83      3.68 0.000 0.00

100.000 368.00

100.000 368.00

0.000 0.00

4037

LF  SILT CHECK, TYPE 2-HIGH

Silt check type 2-high, for 404 area Sta 628
Rtrestoration plan approved by C.O.E. on 9-18-15.

4037 

8010.00      20.56 0.000 0.00

335.580 6,899.52

335.580 6,899.52

0.000 0.00

4042

TON CRUSHED ROCK FOR BASE COURSE

Crushed rock for base course = 1" Rock for
Temporary Driveway Surface

4042 

A699.91      4,236.53 0.000 0.00

1.000 4,236.53

1.000 4,236.53

0.000 0.00

4010

EACHREMOVE

Removed old 12" water main abandoned by the
City of Blair Sta 633+00 Lt to Sta 638+00 Lt. City
Funds

4010 

A699.91      6,464.49 0.000 0.00

1.000 6,464.49

1.000 6,464.49

0.000 0.00

4011

EACHREMOVE

Removed old 4" sanitary sewer abandoned by the
City of Blair Sta 636+00 Rt to Sta 649+00 Rt. City
Funds

4011 

Contracted 9,078,405.99

Current 9,165,254.79

In place 7,398,202.97

This Estimate 7,182.44

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      1,473,729.41 1.000 1,473,729.41

0.000 0.00

0.000 0.00

0.000 0.00

0065

LS  MOBILIZATION
0077 0107 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.01      84.00 244.000 20,496.00

244.000 20,496.00

0.000 0.00

0.000 0.00

0066

EACHDELINEATOR,  TYPE I
0078 

2009.51      408.16 31.710 12,942.75

31.710 12,942.75

11.001 4,490.17

0.000 0.00

0067

STA CRUSHED ROCK EMBEDMENT
0079 

2010.03      20.56 5,833.000 119,926.48

5,833.000 119,926.48

14,022.020 288,292.72

508.860 10,462.16

0068

TON CRUSHED ROCK SURFACE COURSE
0080 

2021.00      81.41 26.000 2,116.66

26.000 2,116.66

3.000 244.23

0.000 0.00

0069

EACHMAILBOX POST
0081 

3017.40      26.28 6,850.000 180,018.00

6,850.000 180,018.00

6,301.396 165,600.69

0.000 0.00

0070

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0082 0108 

3075.32      30.23 16,958.000 512,640.34

16,958.000 512,640.34

11,742.592 354,978.56

0.000 0.00

0071

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0083 0109 

3075.52      39.16 3,611.000 141,406.76

3,611.000 141,406.76

7,788.203 304,986.03

2,301.732 90,135.83

0072

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0084 0110 

3075.56      35.48 207,889.000 7,375,901.72

207,889.000 7,375,901.72

147,604.978 5,237,024.61

44.276 1,570.91

0073

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0085 0111 

4024.55      84.64 66.000 5,586.24

66.000 5,586.24

39.000 3,300.96

0.000 0.00

0074

LF  FLUME SPILLWAY
0086 0112 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.70      2,644.97 5.000 13,224.85

5.000 13,224.85

0.000 0.00

0.000 0.00

0075

EACHCONCRETE FLUME, TYPE I
0087 0113 

4900.24      446.26 21.000 9,371.46

21.000 9,371.46

0.000 0.00

0.000 0.00

0076

EACHAREA INLET SEDIMENT FILTER
0088 

4900.25      152.25 47.000 7,155.75

47.000 7,155.75

0.000 0.00

0.000 0.00

0077

EACHCURB INLET SEDIMENT FILTER
0089 0114 

7011.20      24.15 387.500 9,358.13

387.500 9,358.13

387.500 9,358.13

0.000 0.00

0078

LF  W-BEAM GUARDRAIL
0090 

7024.25      2,310.04 2.000 4,620.08

2.000 4,620.08

2.000 4,620.08

0.000 0.00

0079

EACHGUARDRAIL END TREATMENT, TYPE I
0091 

7515.36      1.09 92,000.000 100,280.00

92,000.000 100,280.00

0.000 0.00

0.000 0.00

0080

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0092 0115 

7515.38      6.83 1,400.000 9,562.00

1,400.000 9,562.00

0.000 0.00

0.000 0.00

0081

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0093 

7516.35      1.09 67,500.000 73,575.00

67,500.000 73,575.00

0.000 0.00

0.000 0.00

0082

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0094 0116 

8022.00      192.84 4,938.000 952,243.92

4,938.000 952,243.92

2,544.890 490,756.60

0.000 0.00

0083

TON HYDRATED LIME
0095 0117 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8029.25      5.35 106,674.000 570,705.90

106,674.000 570,705.90

137,077.464 733,364.43

-2,825.276 -15,115.23

0084

SY  FOUNDATION COURSE

4"

0096 

8032.04      0.63 155,178.000 97,762.14

155,178.000 97,762.14

48,228.602 30,384.01

4,153.206 2,616.52

0085

SY  CRUSHED CONCRETE FOUNDATION COURSE
4"

0097 0118 

8060.05      49.24 906.000 44,611.44

906.000 44,611.44

50.000 2,462.00

0.000 0.00

0086

EACHGRANULAR SUBDRAIN
0098 0119 

8101.50      1.07 261,852.000 280,181.64

261,852.000 280,181.64

185,306.066 198,277.51

1,327.930 1,420.89

0087

SY  STABILIZED SUBGRADE

TYPE LIME

0099 0120 

9009.78      41.44 4,567.000 189,256.48

377.000 15,622.88

552.638 22,901.32

0.000 0.00

0088

SY  TEMPORARY SURFACING

8"

0100 

9009.86      25.83 64,190.000 1,658,027.70

62,385.000 1,611,404.55

27,796.800 717,991.37

248.219 6,411.50

0089

SY  SURFACING 6"
0101 0121 

9009.87      32.43 13,831.000 448,539.33

13,831.000 448,539.33

4,037.952 130,950.78

385.165 12,490.90

0090

SY  SURFACING 8"
0102 

9034.00      1.90 1,489.000 2,829.10

1,489.000 2,829.10

0.000 0.01

0.000 0.00

0091

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0103 

9111.00      31.55 1,390.000 43,854.50

1,390.000 43,854.50

1,968.000 62,090.40

0.000 0.00

0092

MGALWATER
0104 0122 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      220.50 1,409.285 310,747.34

1,409.285 310,747.34

0.000 0.00

0.000 0.00

0093

STA EARTH SHOULDER CONSTRUCTION
0105 0123 

9173.20      1.95 43,138.000 84,119.10

43,138.000 84,119.10

14,178.694 27,648.45

381.925 744.75

0094

SY  SUBGRADE PREPARATION
0106 0124 

1101.25      4.28 0.000 0.00

100.000 428.00

1,036.000 4,434.08

0.000 0.00

4004

LF  SAWING PAVEMENT

Full depth sawing State Funds

4004 

1101.25      4.28 0.000 0.00

500.000 2,140.00

1,580.000 6,762.40

0.000 0.00

4005

LF  SAWING PAVEMENT

Full depth sawing City Funds

4005 

6103.01      2.65 0.000 0.00

200.000 530.00

452.463 1,199.03

0.000 0.00

4008

SY  GEOGRID

Geogrid (Tensar BX 1100)

4008 

1043.61      1.94 0.000 0.00

250.000 485.00

473.263 918.13

0.000 0.00

4009

SY  GEOTEXTILE FABRIC

Geotextile Fabric (TC Mirafi 600 X)

4009 

0030.30      1,414,780.23 0.000 0.00

1.000 1,414,780.23

1.000 1,414,780.23

0.000 0.00

4019

LS  MOBILIZATION

NEW MOBILIZATION

4019 

0030.30      58,949.18 0.000 0.00

1.000 58,949.18

1.000 58,949.18

0.000 0.00

4020

LS  MOBILIZATION

NEW MOBILIZATION

4020 

A900.10      6,064.46 0.000 0.00

1.000 6,064.46

1.000 6,064.46

0.000 0.00

4028

EACHADDITIONAL WORK

Additional work due to a survey error at Sta
8251+00 to Sta 8258+57.43

4028 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A900.10      3,208.06 0.000 0.00

1.000 3,208.06

1.000 3,208.06

0.000 0.00

4029

EACHADDITIONAL WORK

Additional work due to a survey error at Sta
8405+00 to Sta 8411+88.85

4029 

3075.12      40.04 0.000 0.00

1,948.000 77,997.92

0.000 0.00

0.000 0.00

4033

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500

6" Concrete Pavement as per revision #1

4033 

9009.79      47.54 0.000 0.00

4,190.000 199,192.60

3,757.581 178,635.41

11.712 556.79

4034

SY  TEMPORARY SURFACING

Temporary surfacing 10"  includes removal

4034 

7011.20      42.00 0.000 0.00

337.500 14,175.00

337.500 14,175.00

0.000 0.00

4040

LF  W-BEAM GUARDRAIL

W beam guardrail, on Sta 8450 series roadthis
price includes 4 terminal sections.

4040 

6618.13      1,655.24 0.000 0.00

1.000 1,655.24

1.000 1,655.24

0.000 0.00

4043

EACHREPAIR

Repair 6 curb inlets from Sta 604+00 Rt to Sta
628+00 Rt.

4043 

Contracted 14,754,790.22

Current 14,840,409.75

In place 10,480,504.28

This Estimate 111,295.02

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      105,040.08 1.000 105,040.08

0.000 0.00

0.000 0.00

0.000 0.00

0095

LS  MOBILIZATION
0125 0175 

1010.46      28.11 129.000 3,626.19

129.000 3,626.19

129.000 3,626.19

0.000 0.00

0096

CY  REMOVAL OF UNSUITABLY WET SOIL
0126 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.00      174.94 2.000 349.88

2.000 349.88

3.000 524.82

0.000 0.00

0097

EACHREMOVE INLET
0176 

3089.80      171.73 22.000 3,778.06

22.000 3,778.06

94.000 16,142.62

4.000 686.92

0098

CY  FLOWABLE FILL CONCRETE
0127 

4002.00      2.04 4,000.000 8,160.00

4,000.000 8,160.00

3,625.000 7,395.00

0.000 0.00

0099

LB  CAST IRON COVER AND FRAME
0128 0177 

4004.00      2.93 440.000 1,289.20

440.000 1,289.20

0.000 0.00

0.000 0.00

0100

LB  CAST IRON GRATE
0129 

4004.50      2.14 30,412.000 65,081.68

30,412.000 65,081.68

30,000.000 64,200.00

0.000 0.00

0101

LB  CAST IRON GRATE AND FRAME
0130 0178 

4004.80      1.15 1,404.000 1,614.60

1,404.000 1,614.60

0.000 0.00

0.000 0.00

0102

LB  STRUCTURAL STEEL FOR FACE ARMOR
0131 

4035.00      31.24 9.000 281.16

9.000 281.16

9.000 281.16

0.000 0.00

0103

EACHREMOVE FLARED-END SECTION
0132 0179 

4040.00      55.27 31.000 1,713.37

31.000 1,713.37

18.000 994.86

0.000 0.00

0104

EACHREMOVE HEADWALLS FROM CULVERTS
0133 

4050.01      1.11 8,876.000 9,852.36

8,876.000 9,852.36

7,257.333 8,055.64

0.000 0.00

0105

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0134 0180 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4100.06      1,318.86 2.400 3,165.26

2.400 3,165.26

2.400 3,165.26

0.000 0.00

0106

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0135 

4105.59      648.30 153.750 99,676.13

153.750 99,676.13

123.100 79,805.73

0.000 0.00

0107

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0136 0181 

4107.07      690.29 3.900 2,692.13

3.900 2,692.13

21.110 14,572.02

0.000 0.00

0108

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0137 

4150.00      0.68 313.000 212.84

313.000 212.84

3.130 2.13

0.000 0.00

0109

LB  REINFORCING STEEL FOR HEADWALL
0138 

4155.50      0.68 12,442.000 8,460.56

12,442.000 8,460.56

10,406.000 7,076.08

0.000 0.00

0110

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0139 0182 

4157.00      0.68 288.000 195.84

288.000 195.84

542.000 368.56

0.000 0.00

0111

LB  REINFORCING STEEL FOR COLLARS
0140 

4310.15      517.90 2.000 1,035.80

2.000 1,035.80

2.000 1,035.80

0.000 0.00

0112

EACH15" FLARED-END SECTION
0183 

4310.18      435.75 2.000 871.50

2.000 871.50

2.000 871.50

0.000 0.00

0113

EACH18" FLARED-END SECTION
0141 0184 

4310.24      527.57 2.000 1,055.14

2.000 1,055.14

10.000 5,275.70

0.000 0.00

0114

EACH24" FLARED-END SECTION
0142 0185 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.30      653.21 3.000 1,959.63

3.000 1,959.63

3.000 1,959.63

0.000 0.00

0115

EACH30" FLARED-END SECTION
0143 0186 

4310.36      1,175.12 1.000 1,175.12

1.000 1,175.12

1.000 1,175.12

0.000 0.00

0116

EACH36" FLARED-END SECTION
0187 

4360.24      233.02 5.000 1,165.10

5.000 1,165.10

1.000 233.02

0.000 0.00

0117

EACH24" METAL FLARED-END SECTION
0144 

4360.30      309.76 6.000 1,858.56

6.000 1,858.56

2.000 619.52

0.000 0.00

0118

EACH30" METAL FLARED-END SECTION
0145 

4360.36      468.43 7.000 3,279.01

7.000 3,279.01

2.000 936.86

0.000 0.00

0119

EACH36" METAL FLARED-END SECTION
0146 

4360.72      2,042.14 1.000 2,042.14

1.000 2,042.14

1.000 2,042.14

0.000 0.00

0120

EACH72" METAL FLARED-END SECTION
0147 

4460.24      527.57 2.000 1,055.14

2.000 1,055.14

2.000 1,055.14

0.000 0.00

0121

EACH24" CONCRETE FLARED-END SECTION
0148 

4460.36      1,175.12 1.000 1,175.12

1.000 1,175.12

1.000 1,175.12

0.000 0.00

0122

EACH36" CONCRETE FLARED-END SECTION
0149 

4460.48      1,353.92 4.000 5,415.68

4.000 5,415.68

4.000 5,415.68

0.000 0.00

0123

EACH48" CONCRETE FLARED-END SECTION
0150 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4670.05      106.41 140.000 14,897.40

140.000 14,897.40

81.900 8,714.98

0.000 0.00

0124

CY  CULVERT SANDFILL
0151 

4880.12      324.03 62.000 20,089.86

0.000 0.00

0.000 0.00

0.000 0.00

0125

LF  JACKING 12" CULVERT PIPE, TYPE 2 CLASS IV
0152 

4880.24      295.12 265.000 78,206.80

265.000 78,206.80

265.000 78,206.80

0.000 0.00

0126

LF  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV
0153 

4880.36      347.50 180.000 62,550.00

180.000 62,550.00

178.000 61,855.00

0.000 0.00

0127

LF  JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV
0154 

4880.48      578.21 189.000 109,281.69

189.000 109,281.69

142.000 82,105.82

0.000 0.00

0128

LF  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV
0155 

P070.24      38.53 299.000 11,520.47

299.000 11,520.47

186.000 7,166.58

0.000 0.00

0129

LF  24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0156 0188 

P070.30      51.39 30.000 1,541.70

30.000 1,541.70

32.000 1,644.48

0.000 0.00

0130

LF  30" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0189 

P128.12      12.89 62.000 799.18

0.000 0.00

0.000 0.00

0.000 0.00

0131

LF  12" CULVERT PIPE, TYPE 2 CLASS IV
0157 

P128.24      31.43 265.000 8,328.95

265.000 8,328.95

269.000 8,454.67

0.000 0.00

0132

LF  24" CULVERT PIPE, TYPE 2 CLASS IV
0158 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P128.36      57.22 180.000 10,299.60

180.000 10,299.60

178.000 10,185.16

0.000 0.00

0133

LF  36" CULVERT PIPE, TYPE 2 CLASS IV
0159 

P128.48      112.21 570.000 63,959.70

570.000 63,959.70

570.000 63,959.70

0.000 0.00

0134

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0160 

P150.24      35.58 378.000 13,449.24

378.000 13,449.24

387.000 13,769.46

0.000 0.00

0135

LF  24" CULVERT PIPE, TYPE 5
0161 

P150.30      57.57 545.000 31,375.65

545.000 31,375.65

339.000 19,516.23

0.000 0.00

0136

LF  30" CULVERT PIPE, TYPE 5
0162 

P150.36      64.96 449.000 29,167.04

449.000 29,167.04

601.000 39,040.96

0.000 0.00

0137

LF  36" CULVERT PIPE, TYPE 5
0163 

P150.42      74.14 206.000 15,272.84

0.000 0.00

0.000 0.00

0.000 0.00

0138

LF  42" CULVERT PIPE, TYPE 5
0164 

P150.72      190.82 214.000 40,835.48

214.000 40,835.48

214.000 40,835.48

0.000 0.00

0139

LF  72" CULVERT PIPE, TYPE 5
0165 

P400.18      30.92 118.000 3,648.56

118.000 3,648.56

0.000 0.00

0.000 0.00

0140

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0166 

P400.24      38.49 472.000 18,167.28

472.000 18,167.28

369.000 14,202.81

0.000 0.00

0141

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0167 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.15      18.60 67.000 1,246.20

67.000 1,246.20

67.000 1,246.20

0.000 0.00

0142

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0168 

P402.24      38.32 207.000 7,932.24

207.000 7,932.24

201.000 7,702.32

0.000 0.00

0143

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0169 

P700.15      24.40 1,268.000 30,939.20

1,268.000 30,939.20

1,337.000 32,622.80

44.000 1,073.60

0144

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0170 0190 

P700.18      28.02 2,217.000 62,120.34

2,217.000 62,120.34

2,409.000 67,500.18

607.000 17,008.14

0145

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0171 0191 

P700.24      38.49 1,306.000 50,267.94

1,306.000 50,267.94

1,594.000 61,353.06

128.000 4,926.72

0146

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0172 

P700.30      50.43 1,651.000 83,259.93

1,651.000 83,259.93

1,644.850 82,949.79

0.000 0.00

0147

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0173 

P700.36      63.06 1,151.000 72,582.06

1,151.000 72,582.06

1,023.000 64,510.38

0.000 0.00

0148

LF  36" STORM SEWER PIPE, TYPE 1,7 OR 8
0174 0192 

4350.42      94.81 0.000 0.00

206.000 19,530.86

200.000 18,962.00

0.000 0.00

4001

LF  42" CORRUGATED METAL PIPE

42" corrugated metal pipe with  3" X 1" corrugations

4001 

4805.12      12.89 0.000 0.00

62.000 799.18

62.000 799.18

0.000 0.00

4002

LF  12" STEEL CASING

12" ID X .281 Steel PipePipe Run 29A

4002 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4810.12      310.00 0.000 0.00

62.000 19,220.00

62.000 19,220.00

0.000 0.00

4003

LF  JACKING 12" STEEL CASING PIPE

Pipe Run 29A

4003 

4035.90      1,728.09 0.000 0.00

1.000 1,728.09

1.000 1,728.09

0.000 0.00

4013

EACHREMOVE AND REINSTALL FLARED-END
SECTION

Remove & reinstall FES due to survey error on
Pipe run #30 at Sta 587+00 Rt

4013 

0030.40      99,788.08 0.000 0.00

1.000 99,788.08

1.000 99,788.08

0.000 0.00

4021

LS  MOBILIZATION

NEW MOBILIZATION

4021 

0030.40      5,252.00 0.000 0.00

1.000 5,252.00

1.000 5,252.00

0.000 0.00

4022

LS  MOBILIZATION

NEW MOBILIZATION

4022 

A699.91      1,153.61 0.000 0.00

1.000 1,153.61

1.000 1,153.61

0.000 0.00

4031

EACHREMOVE

Remove old abandoned water main casing at Sta.
604+80 Rt because of conflict with culvert run #33

4031 

Contracted 1,179,016.63

Current 1,185,286.49

In place 1,142,451.12

This Estimate 23,695.38

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,575.02 1.000 1,575.02

0.000 0.00

0.000 0.00

0.000 0.00

0149

LS  MOBILIZATION
0193 0198 

L001.01      813.76 76.000 61,845.76

76.000 61,845.76

48.016 39,073.50

0.000 0.00

0150

ACRESEEDING, TYPE A
0194 0199 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   12 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      498.76 40.000 19,950.40

40.000 19,950.40

5.157 2,572.11

0.000 0.00

0151

ACRESEEDING, TYPE B
0195 0200 

L001.03      1,023.77 5.000 5,118.85

5.000 5,118.85

1.662 1,701.51

0.000 0.00

0152

ACRESEEDING, TYPE C
0196 

L032.75      126.00 273.000 34,398.00

273.000 34,398.00

96.048 12,102.05

0.000 0.00

0153

TON MULCH
0197 0201 

0030.50      1,527.77 0.000 0.00

1.000 1,527.77

1.000 1,527.77

0.000 0.00

4023

LS  MOBILIZATION

NEW MOBILIZATION

4023 

0030.50      47.25 0.000 0.00

1.000 47.25

1.000 47.25

0.000 0.00

4024

LS  MOBILIZATION

NEW MOBILIZATION

4024 

L001.17      2,625.00 0.000 0.00

0.160 420.00

0.160 420.00

0.000 0.00

4038

ACRESEEDING, TYPE WETLAND

Wetland seeding, for 404 area Sta 628 Rt
restoration plan approved by C.O.E on 9-18-15.

4038 

L001.01      1,023.75 0.000 0.00

0.460 470.93

0.460 470.93

0.000 0.00

4039

ACRESEEDING, TYPE A

Buffer (Type A) seeding for 404 area Sta 628 Rt
restoration plan approved by C.O.E. on 9-18-15.

4039 

L999.10      421.105 0.000 0.00

57.000 24,002.99

57.000 24,002.99

0.000 0.00

4041

EACHTREE

Planting 57 trees, for 404 area Sta 628 Rt
restoration plan approved by C.O.E. on 9-18-15

4041 

Contracted 122,888.03

Current 147,781.94

In place 81,918.11

This Estimate 0.00

GROUP 5 SEEDING



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0030.80      1,050.02 1.000 1,050.02

1.000 1,050.02

0.000 0.00

0.000 0.00

0154

LS  MOBILIZATION
0202 

1136.03      1,890.03 1.000 1,890.03

1.000 1,890.03

0.000 0.00

0.000 0.00

0155

EACHREMOVE

TEMPORARY LIGHTING SYSTEM NO. 1

0203 

1136.04      1,470.02 1.000 1,470.02

1.000 1,470.02

0.000 0.00

0.000 0.00

0156

EACHREMOVE

TEMPORARY LIGHTING SYSTEM NO. 2

0204 

1136.05      1,155.02 1.000 1,155.02

1.000 1,155.02

0.000 0.00

0.000 0.00

0157

EACHREMOVE

TEMPORARY LIGHTING SYSTEM NO. 3

0205 

1136.06      1,470.02 1.000 1,470.02

1.000 1,470.02

0.000 0.00

0.000 0.00

0158

EACHREMOVE

TEMPORARY LIGHTING SYSTEM NO. 4

0206 

A780.16      13,440.21 1.000 13,440.21

1.000 13,440.21

1.000 13,440.21

0.000 0.00

0159

EACHTEMPORARY LIGHTING SYSTEM

NO. 2

0207 

A780.17      11,550.18 1.000 11,550.18

1.000 11,550.18

1.000 11,550.18

0.000 0.00

0160

EACHTEMPORARY LIGHTING SYSTEM

NO. 3

0208 

A780.18      13,020.20 1.000 13,020.20

1.000 13,020.20

0.800 10,416.16

0.000 0.00

0161

EACHTEMPORARY LIGHTING SYSTEM

NO. 4

0209 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A800.63      5.25 520.000 2,730.00

520.000 2,730.00

420.000 2,205.00

14.000 73.50

0162

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 1

0210 

A800.64      5.25 400.000 2,100.00

400.000 2,100.00

256.000 1,344.00

14.000 73.50

0163

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 2

0211 

A800.65      6.30 245.000 1,543.50

245.000 1,543.50

126.000 793.80

14.000 88.20

0164

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 3

0212 

A800.66      8.40 100.000 840.00

100.000 840.00

0.000 0.00

0.000 0.00

0165

DAY OPERATION AND MAINTENANCE OF
TEMPORARY LIGHTING SYSTEM

NO. 4

0213 

Contracted 52,259.20

Current 52,259.20

In place 39,749.35

This Estimate 235.20

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 200,000.000 100,000.00

200,000.000 100,000.00

64,941.000 32,470.50

2,774.000 1,387.00

0166

BDAYBARRICADE, TYPE II
0214 0245 

0001.10      2.31 81,680.000 188,680.80

81,680.000 188,680.80

52,424.000 121,099.44

2,018.000 4,661.58

0167

BDAYBARRICADE, TYPE III
0215 0246 

0001.75      3.68 1,000.000 3,680.00

1,000.000 3,680.00

633.000 2,329.44

0.000 0.00

0168

EACHTEMPORARY SIGN DAY
0216 0247 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.53 73,330.000 38,864.90

73,330.000 38,864.90

43,717.000 23,170.01

1,680.000 890.40

0169

EACHSIGN DAY
0217 0248 

0001.99      0.47 30,261.000 14,222.67

30,261.000 14,222.67

15,956.000 7,499.32

964.000 453.08

0170

EACHCONTRACTOR FURNISHED SIGN DAY
0218 0249 

0002.28      0.50 62,500.000 31,250.00

62,500.000 31,250.00

3,834.000 1,917.00

0.000 0.00

0171

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0219 

0002.30      0.50 20,000.000 10,000.00

20,000.000 10,000.00

1,073.000 536.50

0.000 0.00

0172

LF  PAVEMENT MARKING REMOVAL
0220 

0002.44      0.47 179,500.000 84,365.00

179,500.000 84,365.00

99,227.000 46,636.69

0.000 0.00

0173

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0221 

0002.47      0.47 179,500.000 84,365.00

179,500.000 84,365.00

61,130.000 28,731.10

0.000 0.00

0174

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0222 

0002.97      52.50 200.000 10,500.00

200.000 10,500.00

0.000 0.00

0.000 0.00

0175

DAY FLASHING ARROW PANEL
0223 0250 

0003.10      481.60 200.000 96,320.00

200.000 96,320.00

128.000 61,644.80

0.000 0.00

0176

DAY FLAGGING
0224 0251 

0005.10      52.50 613.000 32,182.50

613.000 32,182.50

221.500 11,628.75

0.000 0.00

0177

DAY TRAFFIC CONTROL MANAGEMENT
0225 0252 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      2,787.67 1.000 2,787.67

1.000 2,787.67

0.000 0.00

0.000 0.00

0178

EACHFIELD OFFICE
0226 0253 

0030.10      46,725.71 1.000 46,725.71

0.000 0.00

0.000 0.00

0.000 0.00

0179

LS  MOBILIZATION
0227 0254 

4022.05      9.77 4,000.000 39,080.00

4,000.000 39,080.00

200.000 1,954.00

0.000 0.00

0180

LF  TEMPORARY SLOPE DRAIN
0228 

9110.01      147.00 400.000 58,800.00

400.000 58,800.00

22.540 3,313.38

0.000 0.00

0181

HOURRENTAL OF LOADER, FULLY OPERATED
0229 0255 

9110.02      183.75 200.000 36,750.00

200.000 36,750.00

27.500 5,053.13

0.000 0.00

0182

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0230 0256 

9110.03      105.00 400.000 42,000.00

400.000 42,000.00

108.250 11,366.25

0.000 0.00

0183

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0231 0257 

9110.04      173.25 200.000 34,650.00

200.000 34,650.00

2.250 389.82

0.000 0.00

0184

HOURRENTAL OF SHEEPSFOOT ROLLER
0232 0258 

9110.05      147.00 200.000 29,400.00

200.000 29,400.00

0.000 0.00

0.000 0.00

0185

HOURRENTAL OF WHEEL TRACTOR, FULLY
OPERATED

0233 0259 

9110.07      136.50 400.000 54,600.00

400.000 54,600.00

581.079 79,317.32

0.000 0.00

0186

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0234 0260 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.12      225.75 200.000 45,150.00

200.000 45,150.00

10.500 2,370.38

0.000 0.00

0187

HOURRENTAL OF SCRAPER, FULLY OPERATED
0235 0261 

9110.27      194.25 400.000 77,700.00

400.000 77,700.00

40.080 7,785.55

0.000 0.00

0188

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0236 0262 

L006.50      2,625.04 10.000 26,250.40

10.000 26,250.40

0.000 0.00

0.000 0.00

0189

ACRETEMPORARY SEEDING
0237 

L007.01      0.26 5,000.000 1,300.00

5,000.000 1,300.00

0.000 0.00

0.000 0.00

0190

LF  CONTOUR CULTIVATION OF BACKSLOPES
0238 

L022.75      2.63 6,000.000 15,780.00

6,000.000 15,780.00

0.000 0.00

0.000 0.00

0191

LF  TEMPORARY SILT CHECK
0239 

L022.90      2.63 20,000.000 52,600.00

20,000.000 52,600.00

27,542.000 72,435.46

992.000 2,608.96

0192

LF  TEMPORARY SILT FENCE
0240 

L022.92      2.63 4,000.000 10,520.00

4,000.000 10,520.00

0.000 0.00

0.000 0.00

0193

LF  TEMPORARY EARTH CHECK
0241 

L032.70      262.50 15.000 3,937.50

15.000 3,937.50

71.795 18,846.19

0.000 0.00

0194

TON TEMPORARY MULCH
0242 

L860.24      787.51 45.000 35,437.95

45.000 35,437.95

20.000 15,750.20

0.000 0.00

0195

EACHSTORM EVENT RESTORATION - INCENTIVE
0243 0263 
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Est Number:
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Nebraska Department of Roads Date: 08.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      1,050.02 1.000 1,050.02

1.000 1,050.02

0.000 0.00

0.000 0.00

0196

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0244 0264 

9110.80      215.00 0.000 0.00

20.000 4,300.00

0.000 0.00

0.000 0.00

4006

HOURRENTAL

Hourly rental of fully operated D400E Articulated
Dump Truck

4006 

9110.80      174.00 0.000 0.00

20.000 3,480.00

21.500 3,741.00

0.000 0.00

4007

HOURRENTAL

Houly rental of fully operated Cat D6R Dozer

4007 

0006.05      -500.00 0.000 0.00

3.000 -1,500.00

3.000 -1,500.00

0.000 0.00

4014

DAY DISINCENTIVE

Temporary traffic control deficiency by failing to fix
a corrective action in time.

4014 

0030.10      44,856.68 0.000 0.00

1.000 44,856.68

1.000 44,856.68

0.000 0.00

4025

LS  MOBILIZATION

NEW MOBILIZATION

4025 

0030.10      1,869.03 0.000 0.00

1.000 1,869.03

1.000 1,869.03

0.000 0.00

4026

LS  MOBILIZATION

NEW MOBILIZATION

4026 

0020.00      2.00 0.000 0.00

4,000.000 8,000.00

1,713.000 3,426.00

0.000 0.00

4032

HOURTRAINING

Contractor Specific On-the-Job Training Program

4032 

Contracted 1,308,950.12

Current 1,323,230.12

In place 608,637.94

This Estimate 10,001.02

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 26,496,310.19

Current 26,714,222.29

In place 19,751,463.77

This Estimate 152,409.06



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 08.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21791A 000   

Prpsl Line Nbr 0073

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K35749    

Dowel Bar Baskets

17,954.215 49,410.00S.P. Initial Payment0019

K38478    

Dowel Bar Baskets

34,232.703 94,208.40S.P. Initial Payment0019

K35749    

Dowel Bar Baskets

-17,954.215 -49,410.00S.P. Adjustment0022

K38478    

Dowel Bar Baskets

-4,918.518 -13,535.76S.P. Adjustment0022

K54186    

Dowel Bar Baskets

17,428.125 47,962.20S.P. Initial Payment0023

K38478    

Dowel Bar Baskets

-11,778.533 -32,414.52S.P. Adjustment0023

K38478    

Dowel Bar Baskets

-145.002 -399.05S.P. Adjustment0025

K38478    

Dowel Bar Baskets

51.635 142.10S.P. Adjustment0029

K38478    

Dowel Bar Baskets

-17,333.333 -47,701.33S.P. Adjustment0034

K95860    

Dowel Bar Baskets

130,706.39 359,703.99S.P. Initial Payment0036

K38478    

Dowel Bar Baskets

-108.952 -299.84S.P. Adjustment0039

K54186    

Dowel Bar Baskets

-12,815.382 -35,267.93S.P. Adjustment0039

K54186    

Dowel Bar Baskets

-4,612.743 -12,694.27S.P. Adjustment0040

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 08.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21791A 000   

Prpsl Line Nbr 0073

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

K95860    

Dowel Bar Baskets

-24,098.565 -66,319.25S.P. Adjustment0040

K95860    

Dowel Bar Baskets

-13,790.36 -37,951.07S.P. Adjustment0041

K95860    

Dowel Bar Baskets

-24,045.00 -66,171.84S.P. Adjustment0042

K95860    

Dowel Bar Baskets

-44.276 -121.85S.P. Adjustment0044

$189,139.98Total for stockpile nbr 1: 68,728.189

$189,139.98Total for proposal line nbr 0073: 68,728.189

$189,139.98Total for item code 3075.56: 68,728.189

Item Cd Item Desc

4002.00      CAST IRON COVER AND FRAME

Project 21791A 000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

137356    

 26 Cast Iron Cover & Frames

3,250.00 5,752.50S.P. Initial Payment0019

137356    

 26 Cast Iron Cover & Frames

-250.00 -442.50S.P. Adjustment0019

137356    

 26 Cast Iron Cover & Frames

-750.00 -1,327.50S.P. Adjustment0021

137356    

 26 Cast Iron Cover & Frames

-1,500.00 -2,655.00S.P. Adjustment0026



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 08.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4002.00      CAST IRON COVER AND FRAME

Project 21791A 000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

137356    

 26 Cast Iron Cover & Frames

-750.00 -1,327.50S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0099: 0.00

$0.00Total for item code 4002.00: 0.00

Item Cd Item Desc

4004.00      CAST IRON GRATE

Project 21791A 000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

137356    

2 Cast Iron Grates

440.00 446.16S.P. Initial Payment0019

$446.16Total for stockpile nbr 1: 440.00

$446.16Total for proposal line nbr 0100: 440.00

$446.16Total for item code 4004.00: 440.00

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 21791A 000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

137356    

40 Cast Iron Grate & Frames

30,000.00 55,800.00S.P. Initial Payment0019

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 08.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 21791A 000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

137356    

40 Cast Iron Grate & Frames

-1,500.00 -2,790.00S.P. Adjustment0019

137356    

40 Cast Iron Grate & Frames

-7,500.00 -13,950.00S.P. Adjustment0021

137356    

40 Cast Iron Grate & Frames

-15,750.00 -29,295.00S.P. Adjustment0027

137356    

40 Cast Iron Grate & Frames

-5,250.00 -9,765.00S.P. Closure0029

137356    

40 Cast Iron Grate & Frames

0.00 0.00S.P. Closure0029

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0101: 0.00

$0.00Total for item code 4004.50: 0.00

Item Cd Item Desc

4105.59      CLASS 47B-3000 CONCRETE FOR INLET AND JUNCTION BOX

Project 21791A 000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5155      

Bar grates, plates and misc. for median inlets.

17.65 2,429.88S.P. Initial Payment0018

5155      

Bar grates, plates and misc. for median inlets.

-0.90 -123.90S.P. Adjustment0027

5155      

Bar grates, plates and misc. for median inlets.

0.90 123.90S.P. Adjustment0029



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

2791AX         

0044 Pay Period End Date: 08.13.2016

Estimate Summary to Contractor Page:   18 of 18

Nebraska Department of Roads Date: 08.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4105.59      CLASS 47B-3000 CONCRETE FOR INLET AND JUNCTION BOX

Project 21791A 000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5155      

Bar grates, plates and misc. for median inlets.

-7.80 -1,073.83S.P. Adjustment0044

$1,356.05Total for stockpile nbr 1: 9.85

$1,356.05Total for proposal line nbr 0041: 9.85

$1,356.05Total for item code 4105.59: 9.85

Item Cd Item Desc

A780.16      TEMPORARY LIGHTING SYSTEM

Project 21791A 000   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1019098   

2 LP Bases and #6 USE Wire

1.00 2,576.48S.P. Initial Payment0016

1019098   

2 LP Bases and #6 USE Wire

-1.00 -2,576.48S.P. Adjustment0026

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0159: 0.00

$0.00Total for item code A780.16: 0.00

$190,942.19Total remaining for contract:


